COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2011

ESTI MATE SUMVARY 12:25:31
CONTI D: C14959- ALT ESTI MATE NO 0026 PROG SPEC YR 2005
PCN. 14959- ALTBI D1 COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 465.0 DAYS TI ME ALLOW 487 WORK DAYS
SH 58/ 44TH AVE BRI DGE REPLACEMENT PERCENT TI ME: 95. 48 ORI G TI ME ALLOW 314 WORK DAYS

PRQJECT NO BR 0581-006, Alt 1-Def. Bridge
SH 58 / 44TH AVE BRI DGE REPLACEMENT, Alt 1-Def. Bridge
NAME OF ROAD: SH 58
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARI ES PAY PERI OD ENDI NG 06/ 14/ 2011 DATE TI ME STARTED 08/ 27/ 2007
10188 E. |-25 FRONTAGE ROAD DATE LET 05/ 24/ 2007 DATE WORK BEGAN 08/ 27/ 2007
DATE AWARDED 06/ 27/ 2007 DATE TI ME STOPPED 12/ 17/2009
DATE CONTRACT EXECUTED 07/ 17/ 2007 DATE ACCEPTED 12/ 17/ 2009
FI RESTONE CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 08/ 27/ 2007
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,709, 570. 47 PARTI Cl PATI NG $ 6, 286, 192. 55 $ 2,745.08
AWARD PROJECT AM: $ 5,372, 247. 14 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 93. 69% TOTAL EARNI NGS 6, 286, 192. 55 2,745.08
FUNDS AVAI LABLE: $ 423,377.92 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 286, 192. 55 2,745.08
TOTAL CLAI MB: $ 0.00 RETAI NAGE -28,861.24 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 257, 331. 31 2,745.08
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 6, 257, 331. 31 2,745.08
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 2,745.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, Al't 1-Def. ESTI MATE NO 0026 12: 25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
11, 024. 50000 1. 000 11, 024. 50
0010 202-00010 Renoval of Tree 4. 000 4.000
EACH 0. 000 0. 00
1, 114. 50000 4.000 4, 458. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 141. 00000 1. 000 1, 141. 00
0020 202- 00090 Renoval of Delineator 40. 000 26. 000
EACH 0. 000 0.00
9. 00000 26. 000 234.00
0025 202-00220 Renoval of Asphalt Mat 1, 072. 000 318. 000
SY 0. 000 0. 00
4.50000 318. 000 1, 431. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 20, 327. 000 12, 211. 000
SY 0. 000 0. 00
2.00000 12, 211. 000 24,422.00
0035 202- 00250 *Renoval of Pavenent Marking 12, 946. 000 12, 946. 000
SF 0. 000 0. 00
1. 50000 12, 946. 000 19, 419. 00
0040 202-00810 *Renoval of Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
29. 00000 1. 000 29.00
0045 202-00821 *Renoval of Sign Panel 7.000 7.000
EACH 0. 000 0. 00
75. 50000 7.000 528. 50
0050 202-01130 *Renoval of Cuardrail Type 3 3, 529. 000 3, 380. 000
LF 0. 000 0. 00
2.00000 3, 380. 000 6, 760. 00
0055 202-01140 Renoval of Guardrail Type 4 2,658. 000 2,658. 000
LF 0. 000 0.00

12. 50000 2,658. 000 33, 225. 00



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026 12: 25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
176. 00000 5. 000 880. 00
0065 203- 00060 Enbanknent Material (Conplete In Place) 3, 661. 000 3,661. 000
CY 0. 000 0. 00
11. 00000 3, 661. 000 40, 271. 00
0070 203-01500 *Bl adi ng 34. 000 34. 000
HOUR 0. 000 0. 00
139. 00000 34. 000 4,726. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
161. 50000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0090 203-01597 *Pot hol i ng 26. 000 22.000
HOUR 0. 000 0. 00
148. 00000 22.000 3, 256. 00
0095 203-02330 Labor er 50. 000 4.000
HOUR 0. 000 0. 00
68. 00000 4. 000 272.00
0100 206- 00000 Structure Excavation 86. 000 86. 000
CY 0. 000 0. 00
6. 00000 86. 000 516. 00
0105 208-00007 *Erosion Log (8 Inch) 249. 000 249. 000
LF 0. 000 0. 00
4. 00000 249. 000 996. 00
0110 208-00011 *Erosi on Bales (Wed Free) 100. 000 100. 000
EACH 0. 000 0. 00

60. 00000 100. 000 6, 000. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026 12:25:31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *Silt Fence 3, 700. 000 3, 700. 000
LF 0. 000 0. 00
3. 50000 3, 700. 000 12, 950. 00
0120 208- 00030 Sedi nent Basin 1. 000 1. 000
EACH 0. 000 0. 00
2, 069. 00000 1. 000 2, 069. 00
0125 208- 00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
1, 347. 00000 4.000 5, 388. 00
0130 208- 00051 *StormDrain Inlet Protection (Type 1) 190. 000 190. 000
LF 0. 000 0. 00
8. 50000 190. 000 1, 615. 00
0135 208- 00070 Stabilized Construction Entrance 6. 000 5. 000
EACH 0. 000 0. 00
679. 50000 5. 000 3,397.50
0140 208-00200 *Er osi on Control Supervisor 1. 000 1. 000
LS 0. 000 0. 00
174. 50000 1. 000 174.50
0145 209- 00600 Dust Palliative (Magnesi um Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 1.800 1.800
ACRE 0. 000 0. 00
8. 50000 1.800 15. 30
0155 212-00032 *Soi | Conditioning 1.800 1.800
ACRE 0. 000 0. 00
3, 662. 00000 1.800 6, 591. 60
0160 213-00002 *Mul ching (Weed Free Hay) 0. 860 0. 460
ACRE 0. 000 0. 00
941. 50000 0. 460 433.09
0165 213-00061 *Mul ch Tacki fier 264. 000 264. 000
LB 0. 000 0. 00
3. 50000 264. 000 924. 00



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 213-00100 *Soi | Bi nder 1.580 1.580
ACRE 0. 000 0. 00
732.50000 1.580 1, 157. 35
0175 213-00705 *Landscape Boul der (Speci al) 25. 000 25. 000
EACH 0. 000 0. 00
639. 50000 25. 000 15, 987. 50
0180 216-00037  *Soil Retention Blanket (Coconut) 7,087. 000 7,087.000
SY 0. 000 0. 00
2. 00000 7,087.000 14, 174. 00
0185 217-00020 *Her bi ci de Treat nent 8.000 0. 000
HOUR 0. 000 0. 00
569. 50000 0. 000 0. 00
0190 304- 06000 *Aggregat e Base Course (C ass 6) 391. 330 391. 330
TON 0. 000 0. 00
46. 50000 391. 330 18, 196. 85
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 180. 970 1, 180. 970
TON 0. 000 0. 00
106. 00000 1, 180. 970 125, 182. 82
0200 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 3, 000. 000 2,465. 000
TON 0. 000 0. 00
64. 00000 2,465. 000 157, 760. 00
0205 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 3, 000. 000 2,663. 000
TON 0. 000 0. 00
67.50000 2,663. 000 179, 752. 50
0210 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 703. 000 1, 337. 000
GAL 0. 000 0. 00
2.50000 1, 337. 000 3,342.50
0215 420-00101 Geotextile (Erosion Control) (O ass B) 320. 000 160. 000
SY 0. 000 0. 00
7.50000 160. 000 1, 200. 00
0220 506-00212 Riprap (12 Inch) 104. 000 104. 000
CY 0. 000 0. 00
70. 50000 104. 000 7,332.00



CONTI D C14959- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 507- 00000 Concrete Slope and Ditch Paving 153. 000 146. 000
CcY 0. 000 0. 00
211. 00000 146. 000 30, 806. 00
0230 601-01000 *Concrete O ass B 1. 000 0. 000
CcY 0. 000 0. 00
217. 50000 0. 000 0. 00
0235 603-01180 18 Inch Reinforced Concrete Pipe 451. 000 385. 000
LF 0. 000 0. 00
78. 00000 385. 000 30, 030. 00
0240 603-01240 24 I nch Reinforced Concrete Pipe 385. 000 337. 000
LF 0. 000 0. 00
102. 00000 337.000 34, 374.00
0245 603- 05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 653. 00000 2.000 3, 306. 00
0250 603-50015 15 Inch Plastic Pipe 120. 000 96. 170
LF 0. 000 0. 00
54. 50000 96. 170 5,241. 27
0255 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 159. 50000 1. 000 6, 159. 50
0260 604-00550 Inlet Type D (Special) 1. 500 1. 000
EACH 0. 000 0. 00
8, 582. 00000 1. 000 8, 582. 00
0265 604- 25000 Vane Grate Inlet Special 8. 000 8. 000
EACH 0. 000 0. 00
9, 399. 00000 8. 000 75, 192. 00
0270 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 553. 50000 1. 000 7,553. 50
0275 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,598. 50000 1. 000 4,598. 50



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 879. 000 3,879. 000
LF 0. 000 0. 00
14. 50000 3, 879. 000 56, 245. 50
0280 MATERI AL ALLOMNCE MATERI AL ALLOMNCE GUARDRAI L TYPE 3 0. 000
LF 0. 000 0. 00
15, 247. 81000 0. 000 0. 00
0285 606-00710 *Quardrail Type 7 (Style CA) 2,870. 000 2,870. 000
LF 0. 000 0. 00
50. 50000 2,870. 000 144, 935. 00
0290 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
646. 00000 1. 000 646. 00
0290 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE END ANCHOR TYPE 0. 000
3D
EACH 0. 000 0. 00
394. 47000 0. 000 0. 00
0295 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 200. 50000 2.000 2,401. 00
0295 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE TRANSI TI ON TYPE 0. 000
3G
EACH 0. 000 0. 00
451. 34000 0. 000 0. 00
0300 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
636. 50000 2.000 1,273.00
0300 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE TRANSI TI ON TYPE 0. 000
3H
EACH 0. 000 0. 00
299. 38000 0. 000 0. 00
0305 607-11525 *Fence (Plastic) 961. 000 961. 000
LF 0. 000 0. 00
4. 00000 961. 000 3, 844.00
0310 609-24002 CQutter Type 2 (2 Foot) 19. 000 0. 000
LF 0. 000 0. 00
42. 50000 0. 000 0. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO. 0026 12:25:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 609- 60011 Curb Type 6 (Section M 2, 346. 000 2,136. 000
LF 0. 000 0.00
7.00000 2,136. 000 14, 952. 00
0320 612-00001 *Del ineator (Type I) 46. 000 46. 000
EACH 0. 000 0.00
16. 50000 46. 000 759. 00
0325 612-00002 *Del ineator (Type I1) 14. 000 14. 000
EACH 0. 000 0.00
17. 50000 14. 000 245. 00
0330 612-00003 *Delineator (Type I11) 12. 000 12. 000
EACH 0. 000 0.00
18. 50000 12. 000 222.00
0335 614-00012 *Sign Panel (Oass I1I) 136. 000 136. 000
SF 0. 000 0.00
19. 50000 136. 000 2,652.00
0340 614-00013 *Sign Panel (Qass I11) 130. 000 130. 000
SF 0. 000 0.00
23. 00000 130. 000 2,990. 00
0345 614-00818 *Steel Sign Post (W8x18) 37. 000 37.000
LF 0. 000 0.00
49. 00000 37.000 1,813.00
0350 614- 03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0.00
674. 00000 2.000 1, 348.00
0355 621- 00450 *Det our Pavenent 1, 110. 000 482. 000
Sy 0. 000 0.00
45. 50000 482. 000 21,931.00
0360 625- 00000 *Construction Surveying 1. 400 1. 000
LS 0. 000 0.00
33, 596. 00000 1.000 33, 596. 00
0365 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
254, 549. 00000 1. 000 254, 549. 00



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 14959- ALTBI DL ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0370 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 804.50000 1. 000 7,804.50
0375 627-00005 *Epoxy Pavenent MarKking 144. 000 144. 000
GAL 0. 000 0. 00
124. 00000 144. 000 17, 856. 00
0380 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 256. 000 256. 000
GAL 0. 000 0. 00
51. 00000 256. 000 13, 056. 00
0385 627-01001 *Preformed Plastic Pavement Marking (Type 1) 604. 000 604. 000
SF 0. 000 0. 00
16. 00000 604. 000 9, 664. 00
0390 630-00000  *Fl aggi ng 3, 092. 750 3, 092. 750
HOUR 0. 000 0. 00
18. 50000 3,092. 750 57, 215. 88
0395 630- 00003 *Uni formed Traffic Control 435. 000 314. 750
HOUR 0. 000 0. 00
63. 50000 314. 750 19, 986. 63
0400 630- 00007 *Traffic Control Inspection 575. 000 546. 000
DAY 0. 000 0. 00
144. 50000 546. 000 78, 897. 00
0405 630-00012 *Traffic Control Managenent 320. 000 217.000
DAY 0. 000 0. 00
694. 00000 217.000 150, 598. 00
0410 630-00025 *Traffic Control Vehicle 435. 000 314. 750
HOUR 0. 000 0. 00
4. 50000 314. 750 1, 416. 38
0415 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
231.50000 0. 000 0. 00
0420 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 10. 000
EACH 0. 000 0. 00
173. 50000 10. 000 1, 735. 00



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0425 630- 80341 *Construction Traffic Sign (Panel Size A) 71.000 71.000
EACH 0. 000 0. 00
25. 50000 71. 000 1, 810. 50
0430 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 49. 000
EACH 0. 000 0. 00
32.50000 49. 000 1, 592. 50
0435 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 10. 000
EACH 0. 000 0. 00
81. 00000 10. 000 810. 00
0440 630-80344 *Construction Traffic Sign (Special) 241. 000 220. 000
SF 0. 000 0. 00
9. 50000 220. 000 2,090. 00
0445 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
2,313. 00000 4. 000 9, 252. 00
0450 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
1, 099. 00000 4. 000 4, 396. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 190. 000
EACH 0. 000 0. 00
23. 00000 190. 000 4,370. 00
0460 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
115. 50000 20. 000 2,310. 00
0465 630-80376 *Quardrail Type 7 (Tenporary) 5, 460. 000 5, 460. 000
LF 0. 000 0. 00
58. 00000 5, 460. 000 316, 680. 00
0470 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
6. 00000 200. 000 1, 200. 00
0475 630-80520 *Mobi | e Pavenment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
1, 456. 50000 2.000 2,913.00



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
2,313. 00000 1. 000 2,313.00
0485 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
9, 252. 50000 2.000 18, 505. 00
0490 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70011 F/ A Partnering 1, 000. 000 109. 230
F A 0. 000 0. 00
1. 00000 109. 230 109. 23
0500 700-70012 F/ A Asphalt Pavenent |ncentive 3, 000. 000 2,394. 400
F A 0. 000 0. 00
1. 00000 2,394. 400 2,394. 40
0505 700-70016 F/ A Fuel Cost Adjustnent 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70021 F/ A On-the-Job Trai nee 20, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0530 700- 70040 F/ A Railroad Tenporary Crossing 15, 000. 000 9, 105. 500
F A 0. 000 0. 00
1. 00000 9, 105. 500 9, 105. 50



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026 12: 25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 700- 70380 F/ A Erosi on Control 5, 000. 000 415. 480
FA 0. 000 0. 00
1. 00000 415. 480 415. 48
0720 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ON - WORKI NG TI ME 0. 000 -14, 250. 000
VI OLATI ON
DOL 0. 000 0. 00
1. 00000 - 14, 250. 000 - 14, 250. 00
0735 900-00014 Added Item (Lunp Sum)/ Additional nobilization 1. 000 1. 000
LS 0. 000 0. 00
11, 203. 00000 1. 000 11, 203. 00
0740 208-00021 Silt Fence (Reinforced) 1, 945. 000 1, 945. 000
LF 0. 000 0. 00
3.30000 1, 945. 000 6, 418. 50
0750 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
68. 00000 20. 000 1, 360. 00
0755 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
60. 00000 1. 000 60. 00
0760 900- 00006 Added Item (Dol lar)/ Erosion Control Supervisor 30, 000. 000 27, 359. 740
DOL 0. 000 0. 00
1. 00000 27, 359. 740 27,359.74
0765 612-00022 Delineator (Type I1) (Barrier) //1ncreased amount for 192. 000 192. 000
inproved visibility
EACH 0. 000 0. 00
5. 09000 192. 000 977. 28
0770 625-00001 Construction Surveying (Hourly) //Additional Surveying 72.000 72.000
HOUR 0. 000 0. 00
132. 00000 72.000 9, 504. 00
0775 900- 00006 Added Item (Dol lar)/ AC Binder Source Change 60, 000. 000 57, 465. 830
DOL 0. 000 0. 00
1. 00000 57, 465. 830 57, 465. 83
0780 202- 00026 Renoval of Slope and Ditch Paving 75. 000 13. 000
SY 0. 000 0. 00

31. 00000 13. 000 403. 00



CONTI D C14959-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0785 202-00203 Renoval of Curb and Cutter 205. 000 205. 000
LF 0. 000 0. 00
11. 00000 205. 000 2,255.00
0790 606-02003 End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 850. 75000 1. 000 1, 850. 75
0795 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ON - ERCSI ON CONTRCL 0. 000 -6, 500. 000
VI OLATI ON
DOL 0. 000 0. 00
1. 00000 -6, 500. 000 - 6,500. 00
0805 900- 00006 Added Item (Dollar)/ / Restocking Fee for Landscape 29. 000 0. 000
Boul ders
DOL 0. 000 0. 00
225. 00000 0. 000 0. 00
0810 900- 00006 Added Item (Dol lar)/ / Price Reduction - Load 0. 000 -220. 000
Restrictions/ Overwei ght Trucks
DOL 0. 000 0. 00
1. 00000 -220. 000 -220. 00
0815 612-00075 Reflector Strip (6 Inch) //Median Barrier Delineation 278. 000 278. 000
for Horizontal Curves
EACH 0. 000 0. 00
24.20000 278. 000 6, 727. 60
0820 607-53172 Fence Chain Link (72 Inch) 71. 000 71.000
LF 0. 000 0. 00
17. 00000 71. 000 1, 207. 00
0825 607-52905 End Post (Chain Link) 3. 000 3. 000
EACH 0. 000 0. 00
253. 00000 3. 000 759. 00
0830 202- 05026 Sawi ng Asphalt Material (6 Inch) 276. 000 276. 000
LF 0. 000 0. 00
3. 70000 276. 000 1,021. 20
0835 900- 00006 Added Item (Dol lar)/ 3/4" per RECAT reconmendations 949. 490 949. 490
DOL 0. 000 0. 00
1. 00000 949. 490 949. 49
0840 202-00201 Renoval of Curb / Asphalt along EB SH 58 700. 000 700. 000
LF 0. 000 0. 00
3. 48000 700. 000 2,436. 00
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PCN: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0845 900- 00010 Added Item (Hour)/ H gh Speed Profiler 4.000 4.000
HOUR 0. 000 0. 00
231. 00000 4. 000 924. 00
0850 900- 00006 Added Item (Dollar)/ Costs for water damage etc. / Lab 1, 421. 000 1,421.000
deduct rei nbursenent
DOL 0. 000 0. 00
1. 00000 1, 421. 000 1, 421.00
0855 900- 00006 Added Item (Dol lar)/ // 30 ft Soil Anchor 7,226.500 7,226.500
DOL 0. 000 0. 00
1. 00000 7,226.500 7,226.50
0860 900- 00006 Added Item (Dol lar)/ Concrete Punp for Slope Paving 2,033. 680 2, 033. 680
underneath Ped Bridge
DOL 0. 000 0. 00
1. 00000 2,033. 680 2,033.68
0870 900- 00006 Added Item (Dollar)/ // BNSF Pipe work to reroute 2,151. 390 2,151. 390
di scharge affected by
DOL 0. 000 0. 00
1. 00000 2,151. 390 2,151. 39
0885 900- 00006 Added Item (Dollar)/ // Restocking Fee for Landscape 6, 210. 000 6, 210. 000
Boul ders
DOL 0. 000 0. 00
1. 00000 6, 210. 000 6, 210. 00
CAT 0200 CURRENT AMI $ 2,691,335.78% 0.00%$ 2,336,926.74
CAT NOO300 STRUCTURE NO.  E-16-XQ
0540 202- 00003 *Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
277, 233. 50000 1. 000 277, 233.50
0545 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 869. 000 1, 869. 000
CY 0. 000 0. 00
14. 00000 1, 869. 000 26, 166. 00
0550 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 501. 830 501. 830
TON 0. 000 0. 00
67.50000 501. 830 33,873.53
0555 502- 00460 *Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
107. 50000 20. 000 2,150. 00
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PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026 12: 25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE NO. E-16-XQ

0560 502-11274 *Steel Piling (HP 12x74) 1, 496. 000 1, 496. 000
LF 0. 000 0. 00
55. 50000 1, 496. 000 83, 028. 00
0565 503-00042 *Drilled Caisson (42 Inch) 303. 000 303. 000
LF 0. 000 0. 00
415. 00000 303. 000 125, 745. 00
0570 509-00000 *Structural Steel 1,372, 310. 000 1,372, 310. 000
LB 0. 000 0. 00
0. 85000 1,372, 310. 000 1, 166, 463. 50
0570 MATERI AL ALLOMNCE STRUCTURAL STEEL | NV#2 0. 000
LB 0. 000 0.00
0. 85000 0. 000 0.00
0575 509- 90002 *Pai nt Existing Structure (Special) 400. 000 315. 000
GAL 0. 000 0. 00
353. 00000 315. 000 111, 195.00
0580 512-00101  Bearing Device (Type I) 14. 000 14. 000
EACH 0. 000 0. 00
2,528. 00000 14. 000 35, 392. 00
0585 515-00120 *Wat er proof i ng (Menbr ane) 2, 802. 000 2,802. 000
SY 0. 000 0. 00
10. 50000 2,802. 000 29, 421. 00
0590 518-01004 Bri dge Expansi on Device (0-4 Inch) 294. 000 294. 000
LF 0. 000 0. 00
204. 50000 294. 000 60, 123. 00
0590 MATERI AL ALLOMANCE BRI DGE EXPANSI ON VATERI AL 0. 000
LF 0. 000 0. 00
204. 50000 0. 000 0. 00
0595 601- 03040 *Concrete O ass D (Bridge) 435. 960 435. 960
CcY 0. 000 0. 00
269. 00000 435. 960 117, 273. 24
0600 601-25730 *Precast Concrete Deck Panel (3 Inch) 0. 000 0. 000
SY 0. 000 0. 00

78. 00000 0. 000 0. 00
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PCN: 14959- ALTBI D1 ESTI MATE RUN
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURE NO. E-16-XQ

0600 MATERI AL ALLOMNCE PRECAST DECK PANELS | NV. #003 0. 000
SF 0. 000 0. 00
4. 59000 0. 000 0. 00
0605 601- 40300 *Structural Concrete Coating 1, 245. 000 1, 245. 000
SY 0. 000 0. 00
28. 50000 1, 245. 000 35, 482. 50
0610 602-00020 *Rei nforcing Steel (Epoxy Coated) 157, 374. 000 131, 993. 000
LB 0. 000 0. 00
0. 75000 131, 993. 000 98, 994. 75
0615 606- 00720 *Quardrail Type 7 (Style CC 312. 000 312. 000
LF 0. 000 0. 00
66. 00000 312. 000 20, 592. 00
0620 606- 10700 *Bridge Rail Type 7 725. 000 725. 000
LF 0. 000 0. 00
74. 00000 725. 000 53, 650. 00
0625 607-53137 *Fence Chain Link (Special) (36 Inch) 200. 000 200. 000
LF 0. 000 0. 00
34.50000 200. 000 6, 900. 00
0630 613-00200 *2 Inch Electrical Conduit 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
7.50000 1, 350. 000 10, 125. 00
0725 900- 00006 Added Item (Dol lar)/ REI MBURSED EXPENSES FOR STRUCTURAL 0. 000 -4, 090. 000
STEEL INS QUT OF STATE
DOL 0. 000 0. 00
1. 00000 -4, 090. 000 -4,090. 00
0730 900- 00006 Added Item (Dol lar)/ Shims at Abutnent 1, Pier 2, and 108, 538. 370 108, 538. 370
Abut ment 3
DOL 0. 000 0. 00
1. 00000 108, 538. 370 108, 538. 37
0745 900- 00006 Added Item (Dol lar)/ Force Account Paynent 806, 253. 210 791, 908. 790
DOL 0. 000 0. 00
1. 00000 791, 908. 790 791, 908. 79
0745 MATERI AL ALLOMANCE / PAYMENT #1 TO BE RESOLVED ON EST 0. 000
10
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 14959- ALTBI D1 ESTI MATE RUN
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURE NO. E-16-XQ

0745 MATERI AL ALLOMNCE PRECAST DECK PANEL STOCKPI LE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 206- 00100 Structure Backfill (Cass 1) // Placed behind the 1, 869. 000 1, 869. 000
structure abutnment
CY 0. 000 0. 00
21. 00000 1, 869. 000 39, 249. 00
0890 700- 70034 F/A //Median Barrier Repair directed by the Project 4, 093. 390 4,093. 390
Engi neer
FA 0. 000 0. 00
1. 00000 4,093. 390 4,093. 39
CAT 0300 CURRENT AMI  $ 3,300,982.74 % 0.00$ 3,233,507.57
CAT NO0301 RETAINING WALLS (E-16-Bl and E-16-BJ)
0635 203- 00060 Enbanknent Material (Conplete In Place) 1, 999. 000 1, 999. 000
CY 0. 000 0. 00
11. 00000 1, 999. 000 21, 989. 00
0640 206- 00000 Structure Excavation 4, 699. 000 4, 699. 000
CY 0. 000 0. 00
6. 00000 4,699. 000 28,194. 00
0645 206- 00100 *Structure Backfill (dass 1) 7,981. 200 7,981. 000
CY 0. 000 0. 00
21. 00000 7,981. 000 167, 601. 00
0650 206- 00200 *Structure Backfill (dass 2) 4,719. 000 4,719. 000
CY 0. 000 0. 00
6. 50000 4,719. 000 30, 673. 50
0655 206- 00360 *Mechani cal Rei nforcenent of Soil 8, 766. 200 8, 766. 000
CY 0. 000 0. 00
14. 00000 8, 766. 000 122, 724.00
0655 MATERI AL ALLOMNCE MRS | NVO CE #1 0. 000
SF 0. 000 0. 00
5. 33000 0. 000 0. 00
0660 206- 00520 *Filter Material (O ass B) 97. 000 97. 000
CY 0. 000 0. 00

50. 00000 97. 000 4, 850. 00
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PCN: 14959- ALTBI DL ESTI MATE RUN 06/ 14/ 2011
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0026 12:25: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 RETAINING WALLS (E-16-BI and E-16-BJ)
0665 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
44,515. 00000 1. 000 44,515. 00
0665 MATERI AL ALLOMNCE SHORI NG | NV #1 0. 000
LS 0. 000 0. 00
44,515. 00000 0. 000 0. 00
0670 504-04410 *Bl ock Faci ng 11, 745. 000 11, 745. 000
SF 0. 000 0. 00
9. 50000 11, 745. 000 111, 577.50
0675 506-00212 Riprap (12 Inch) 6. 000 6. 000
CY 0. 000 0. 00
70. 50000 6. 000 423. 00
0680 507- 00000 Concrete Slope and Ditch Paving 34. 000 34. 000
CY 0. 000 0. 00
211. 00000 34. 000 7,174.00
0685 507-00200 Dry Rubble Slope and Ditch Paving 6. 000 6. 000
CY 0. 000 0. 00
375. 00000 6. 000 2,250. 00
0690 601-01000 *Concrete Cass B 29. 000 29. 000
CY 0. 000 0. 00
217.50000 29. 000 6, 307. 50
0695 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 284. 000 1, 284. 000
LB 0. 000 0. 00
0. 75000 1, 284. 000 963. 00
0800 504-06400 Soil Nail wall 900. 000 900. 000
SF 0. 000 0. 00
77.20000 900. 000 69, 480. 00
0875 900- 00006 Added Item (Dollar)/ Walls A & B Connection Design to 7,989. 660 7,989. 660
Exi sting Jeffco Wall
DOL 0. 000 0. 00
1. 00000 7,989. 660 7,989. 66



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 14959- ALTBI D1 ESTI MATE RUN 06/ 14/ 2011
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0026 12: 25: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 RETAINING WALLS (E-16-Bl and E-16-BJ)

0880 900-00014 Added Item (Lunmp Sum/ / Wall design nodification 1. 000 1. 000
during Phase | Construction
LS 0. 000 0. 00
8, 227. 21000 1. 000 8,227.21
CAT 0301 CURRENT AMI  $ 634,945.37 $ 0.00$  634,938.37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0700 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
36, 427. 00000 1. 000 36, 427. 00
0705 620-00012 Field Laboratory (dass 2) 1. 000 0. 950
EACH 0. 000 0. 00
29, 736. 00000 0. 950 28, 249. 20
0710 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,123. 50000 1. 000 2,123.50
0900 900- 00006 Added Item (Dol lar)/ MED ATI ON FEES TO BE SPLI T 50/ 50 14, 020. 080 11, 275. 000
BETWEEN CDOT AND FCI
DOL 2, 745. 080 2,745.08
1. 00000 14, 020. 080 14, 020. 08
CAT 0400 CURRENT AMI  $ 82, 306.58 $ 2,745.08 $ 80, 819. 78

PRQJIECT TOTAL CURRENT AMI $ 6,709,570.47 $ 2,745.08 % 6,286, 192. 46



